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Glidein WMS – project news
⇒ Dave Dykstra has joined the project as gLexec maintainer

⇒ CMS continues testing glideinWMS integration with analysis 
service (CRABserver)

⇒ CDF is borrowing CMS testbed resources for scale 
glideinWMS testing of their own

⇒ Will schedule 2nd quarter allstakeholder meeting soon

⇒ Will schedule 3rd quarter project status meeting soon also 
(I've learned my lesson!)



GlideinWMS Project Status 3 

Glidein WMS Overview

⇒ GlideinWMS: a workload management system 
for the grid centered around Condor's glidein 
functionality
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Glidein WMS Overview (II)
⇒  Current release: v1.5.2 (06 Nov 2008)

⇒  Stakeholders: CDF, Fermigrid, MINOS, OSG, CMS

⇒  Possible new stakeholder: DZero analysis (Michael Wang)

⇒  Current Effort (FTEs) (1st  2nd Quarter FY09)

⇒  50% development (Sfiligoi – CMS, Mhashilkar – CD)

⇒  5% gLexec (Dykstra  CD) 

⇒  510% project mgmt (Holzman  CMS)

⇒  Projected Effort (3rd  4th Quarter FY09)

⇒  10% operational support (Sfiligoi – CMS, Mhashilkar  CD)

⇒  40% integration/hardening (Sfiligoi CMS, Mhashilkar – CD)

⇒  5% gLexec (Dykstra  CD)

⇒  510% project mgmt (Holzman  CMS)
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Glidein WMS – current requirements
⇒ Documentation (CDF, CMS, Fermigrid)

⇒ Contribute to “operations manual”

⇒ Improve existing installation documentation, organization

⇒ glideinWMS extension: serve multiple VOs (Fermigrid, OSG)

⇒ Improved monitoring (OSG, CMS)

⇒ Scales to 10k running jobs (CDF, CMS)
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Glidein WMS – new requirements
⇒ Pass multiple proxies between frontend and server (CMS)

⇒ gLexec subproject (OSG)
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Glidein WMS  documentation
⇒ Effort: Mhashlikar, Tiradani

⇒ Review steps for operations manual

⇒ Improve existing documentation 

⇒ Should be complete (reasonable draft) in 46 weeks
(then of course iterative cycle beings with stakeholders' fresh 
eyes and requirements )
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Glidein WMS – multiVO service
⇒ Effort: Sfiligoi, Mhashlikar 

⇒ New version 2.0 cleanly separates factory and frontend duties

⇒ This allows a fully VOindependent glidein factory and each 
VO can contribute a VO frontend

⇒ v2.0 is ready for release, except for monitoring (next slide)
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Glidein WMS – improved monitoring
⇒ Effort: Sfiligoi, Mhashlikar 

⇒ v1.x monitoring generated statically by server

⇒ v1.6.3beta includes performance improvements

⇒ v2.x monitoring will not scale (every VO increases number 
monitored elements by factor of 2)

⇒ Clientside monitoring in development

⇒ v2.0 release targeted for 6 weeks
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Glidein WMS – scaling to 10k (and beyond)
⇒ Effort: Sfiligoi, Mhashlikar 

⇒ Successfully tested at 11k running jobs over WAN

⇒ Collaboration with Condor: actively seeking new features and 
improvements that help scale

⇒ Reduced memory footprint

⇒ New security features

⇒ New connection broker integrated into Condor 7.3 series 
(alleviates need for GCB hardware; potentially 3x increase in 
scale)

⇒ Condor team does the coding and maintenance; we provide 
a testbed that reflects our “worstcase” use cases



GlideinWMS Project Status 11 

Glidein WMS – multiproxy passing
⇒ Effort: Sfiligoi, Mhashlikar 

⇒ New requirement from CMS

⇒ Use case: glideinWMS operators may want to maintain a pool 
of pilot identities which scales as the number of glideinWMS 
users.  Otherwise, a single pilot identity will get deprioritized at 
destination sites using fairshare.

⇒ Proofofprinciple tested; requires minor code change

⇒ Integrated and tested in 2 weeks
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Glidein WMS – gLexec subproject
⇒ Effort: Holzman, Sfiligoi, Dykstra

⇒ Integrating orphaned gLexec project from VO Services project; 
in transition

⇒ Essentially in maintenance mode, minimal effort

⇒ Maintenance may require more effort than “minimal”; after 
transition, project mgmt will evaluate

⇒ New requirements will also drive requests for increased effort


